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GCA TECHNOLOGY DIVISION 
A DIVISION OF CCA CORPORATION 
Bedford, Massachusetts 01730 

C.A. No. 3038D 

Date 4 June 1985 

CONTRACT AUTHORIZATION 

PROJECT NO. 1-625-048 PROJECT MGR. E. Rockas CUSTOMER 
WA #83-48, Am. #3 

CONTRACT NO. 68-01-6769 CONTRACT TYPE CPFF/LE/NR PROPOSAL NO. 

EPA/WA 

TITLE/DESCRIPTION Responsible Party Search - Tar Creek, Cherokee County, Kansas 

1. Effective 8/19/83 GCA/Technology Division is authorized to perform the 

statement of work as outlined in WA #83-48 of the Contract Schedule. 

2. Work Plan due . 3. Number of copies . 

4. Performance of this work is to be completed by 2 Sept 1985 

5. PROGRESS REPORTS are due monthly beginning 20 Sept 1983 ( 8 copies). 

6. FINANCIAL MANAGEMENT REPORTS are due in Item 5 . 

7. DRAFT FINAL REPORT is due 2 Sept 1985 8. Number of copies 5 

9. APPROVAL of Final Report by Contracting Officer 16 Sept 1985 

10. Distribution of APPROVED REPORT 30 Sept 1985 . 1K Number of copies 1Q 

12. Other reporting requirements in WA #83-48 

13. DELIVERY SCHEDULE is listed in Basic Contract Qf the Contract Schedule. 

14. DELIVER END ITEMS/REPORTS TO: 

EPA/Region VII Fp. /<, _ „ EPA/Support Branch 
324 E. 11th Street nff.Vo it - n 
iraricac MO A/10A Office of Waste Programs Enforcement 
Kansas City, M0 64106 401 M street, SW 

Attn: Ms. Betty Berry Washington, DC 20460 

15. REMARKS: 

Attention: Mr. Elwood Martin (WH 527F) 

1. WA Amendment No. 3 extends period of performance through 30 September 1985. 
2. Change Project Manager to E. Rockas. 
3. Change regional deliverables recipient to B. Berry. 



GCA/TECHNOLOGY DIVISION 
Technical Support for Enforcement 

at Hazardous Waste Sites 
EPA Contract Nu. 68-01-6/69 

OCA Subcontroct Mn : 1-625-999-222-001 

GCA work Assignment No.= 83-48—001-19 

No. of Pages to Follow.: ^ 

1 • Original Work Assignment 

1 EPA Work Assi gnment 
I No. 

\ 83-48 

• Work Plan Ap proval S Work Assignment Amendment 

Assignment Change No. 3 

A revised Work Plan • is B is not required 

the Subcontractor shall furnish facilities, materials, and the necessary professional, technical and supporting 
lersonnel for performance of the work required by this Work Assignment, described below. 

jlTL£: TAR CREEK, Responsible Party Search 

ffective 

p 
-10-85 

Level of Effort — Technical 
Labor Hours for Total 
Work Assignment 

GCA Est. 

Previous 280 
Chis Action 0 
rnt-al ?Rfl 

Subcontractor Est. 

Period of Performance: 
Effective Date to 
Completion of Deliverables 

9-30-85 

Reference Information: 

• Attached 

• Transmitted Separately 

]g[Not Applicable 

ion: VII City; Kansas City St ate: Missouri 

itement of Work Summary : 

This amendment extends the period of performance to September 30. 1985 

Primary Contact: Alice Fuerst, (816) 374-6864 , Region VII EPA 

ting Requirements: 

Submit all deliverables to Region 

Technical Monitor: 

Sandra Goodrich 
Phone No. (617) 275-5444 

(617)7765400 x434 

0. lU<h>Jlu f Jb\ 
(homos G. Hopper, Program Manager: (/ 
iCA Technology Division,213 Burlington Road, Bedford, Mo.(01730) 
it7) 275-5444 

try L. Atkinson, Contract Administrator: 
1A Technology Division,213 Burlington Rood, Bedford, Ma (01730) 
17) 275-5444 

contractor Acknowledgement of Receipt 
oture S title) 

DATE 

DATE 

DATE 



Appropriation No. 

G CERCLA 68-20X8145 
• RCRA 684/50108 
• OTHER . . • • 

DON: '• 

ENVIRONMENTAL PROTECTION AGENCY 
Technical Support for Enforcement-

at Hazardous Waste Sites 
• ' TES-1 • TES-2 

Contractor: 

Work Assignment No.: 

No. o( Pages to Follow 

• Original Work Assignment 

Cf Amendment No. ' 

• Work Plan Approval 

A revised Work Plan G is G is not required 

The Contractor shall furnish facilities, materials, and the necessary professional, technical and supporting personnel for perform, 
of the work required by this Work Assignment, described below. 

TITLE: 
Site Name :_j l. • i i i ' ' "i":» i i • iii i i i Task Desc.i , • . , I'rv i i *• • 

Priority: — Ncm.a: _ Expedite* Reference Information: Attacned Transmitted Separate* / 

Site Identiliei No. TG331 _' I Government Est. Contractor Est. 

Effort (Technma. _accr Hours): Previous 

This Action 

Total 

Expert Witness -c: to be included in LOE Hours) 

Period of Performance: f:cm Effective Date isee below) 

or: • To Completion of Deliverables 

Site Location E.-.v o: Ccuntyi: State 

Statement of Worn Summary: (enforcement objective and regulatory action c-e-nc i - coorted here, attacn statement of wcdi. 

Reporting P=Ce:rsmer.;s: • Briefingts) G Letts* recr,: L. Draft Final Report 

G Submit an :e:iverap:es to Region (Note: Monthly '.Reports and Final r.scqrts are required for all work assignments.; 

Primary Contact: (Name. Address, Tel. No.) 

- i '' ' • ?"" 'N • * . ' • '  :  

Backup Cor;a:t: 'Name. Address, Tel. No.) 

\ " - T'A Ac." 7. 

Initiator: Daier 

Project C;;:,o D a t e :  . /  ' • / / • ;  .  "  T e l .  .222i 28 

( 
. /' 

/  .  ,  " "  
Contracting Officer 

/ 
% 

GCA/TECHNOLOGY DIV. 
(effective date) 

JUN 1C 1085 

. . . .  

Contractor Acknowledgement of Receipt 
(signature & title) 

RECEIVED date 

'Justification Required 

Sheet 1 White—Contracting Oflicer Copy (Washington. D.C.) Sheet 4 Yellow — Acknowledgement Copy 
Sheet 2 Dine—Pioject Office Copy (Washington. D.C.) Sheet 5 Pink—Regional Coordinator 
'slinitf ^ r,roi»n —Ton i ' C •" 



Appropriation No. ' 

CEP.CLA 68-20X8145 
H RCRA 684/50108 
' ! OTHER 
DON-

ENVIRONMENTAL PROTECTION AGENCY 

Technical Support for Enforcement 

at Hazardous Waste Sites 

LJ TES-1 L! TES-2 

'. ontracfoi . 

UY 
Work Assignment No.: 

No. of Page:; to F II.-w: 

• Oiiginal Work Assignment ; Work Plan Approval 

f ! Amenrlment No A revised Work Plan !_i is Ll is not required 

The Contractor shall furnish facilities, materials, and the necessary professional, technical and supporting personnel lot performance 
of the work required by this Work Assignment, described below. 

TITLE: 
i i i r 1 i i i 1 i i r i Tank i 

Priority: D Normal • Expedite* Reference Information: • Attached • Transmitted Separately [J Not Applicable 

Site Identifier No. TGB81 Government Est. Contractor Est. 

Effort (Technical Labor Hours): Previous 

This Action 

I Total 

| Expert Witness Hours (Not to be included in LOE Hours) 

j Peii- i t ot Performance: From Effective Date (see below) j 

or: To Completion ol Deliverables j 

' Site Locution (City or County): Sta" e: Regicn: 

, vi.it'.r' ent ot Work Summary: (enforcement objective and regulatory tie ion being supported here, altt.cn statement of work; 

flr-portinq Requirements: i ! Rriefinq(s) T I otter Report ; I Draft Final Report 1 1 Other 

Submit all deliverables to Region (Note: Monthly Reports and l-inal Reports are required lor all work assignments.) 

Primary Contact: (Name. Address, Tel. No.) 

' 

Backup Contact: (Name. Address, Tel. No.) 

Initiator: Date: 

Project Officer: Date: Tel. (202) 282 4842 (FTS) 

GCA/TECHNOLOGY DIV. 

tfECETVED 
DATE 

MAY 10 1985 (effective date) 

MAY 15 WS 
Contractor Acknowledgement of Receipt 
(signature & title) 

RECEIVED DAte 

* Justification Required 

Sheet 1 While—Contracting Olficor Copy (Washington. D.C.) Sheet 3»Cueen—Contractor Copy 
Sheet 2 Blue—Project Officer Copy (Washington, D.C.) Sheet 4 Yellow—Acknowledgement Copy 






